




KRAUS-ANDERSON®

Agenda

Silver Bay – Project Update 8.5.25

City of Silver Bay

Multimodal Trailhead Facility





KRAUS-ANDERSON®

Preliminary Milestone Schedule

Silver Bay – Project Update

Milestone Schedule:

- **AUG 2025:** Sitework!!
 - **SEP 2025:** Agg. piers, foundations, underground electrical, site grading, **site utilities**
 - **OCT 2025:** **Site utilities, site paving**, site furnishings, building framing
 - **NOV 2025:** Exterior shell, rough-ins
 - **DEC 2025:** Rough-ins, insulation, drywall
 - **JAN 2025:** Finishes
 - **FEB 2025:** Finishes, punchlist
-
- **LATE FEB EARLY MAR 2025 SUBSTANTIAL COMPLETION!!**



KRAUS-ANDERSON®

Project Photos

Silver Bay – Project Update

